



**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES  
For The First Quarter, CY 2022**

Province, City or Municipality: LUNA

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
DOH-CAR	San Francisco & San isidro Norte	1,000,000.00	12/29/2021	03/17/2022	100%			for inspection
DOLE-CAR	Marag	530,000.00	01/01/2018	07/31/2018		1,947,275.50		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or

  
**GREG L. BARIA JR.**  
 Municipal Accountant

  
**JOSEPHINE M. BANGSIL**  
 Local Chief Executive